



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 7/22/2021
Common Council Item Number: ID #21-2587	Date: 8/3/2021
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Bridget M. Souffrant, Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 1 with Ford Construction Co., Inc., for the Fire Station No. 4 Renovation and Addition project.	

Details: Contract Change Order No. 1 is for additional work requested by the City, performed for the Fire Station No 4 Renovation and Addition Project awarded to Ford Construction Co., Inc., construction changes below:
1. Undercut poor soils and backfill with stone including soil testing..... <u>\$9,167.32</u> Amount of this Change Order..... \$9,167.32 Net Contract Amount after this Change Order.....\$225,540.32

Options & Alternatives:

Financial Remarks:
 PO#210304 Contract No. 4208
 Original Contract: \$216,373.00
 Change Order No. 1: \$ 9,167.32
 Total Contract after Change Order No. 1 - \$225,540.32 Acct # 2242-68220 -

Executive Recommendation:
 Recommend approval of Contract Change Order No. 1 with Ford Construction Co., Inc., for the Fire Station No. 4 Renovation and Addition project.

