November 3, 2016

TO THE BOARD OF PUBLIC WORKS CITY OF WAUKESHA, WISCONSIN

Periodical estimate for Partial Payment No. 4 to August Winter & Sons, Inc., 2323 N. Roemer Rd., Appleton, WI 54911 for Pump Station Upgrades At River Place, MacArthur Rd. & Coral Dr.

| Contract No. 3947 | | 5/3/2016 | \$ 958 | | | \$ 958,400.00 | |
|-----------------------------|----------|---|--------|----|------------|---------------|--------------|
| No | Quantity | Description | | | Cost | Per Unit | Amount |
| 1 | 0 | Coral Dr. Pump Station Upgrade with New Valve Vault | @ | \$ | 130,500.00 | L.S. | \$0.00 |
| 2 | 0.70 | River Place Blvd. Pump Station Upgrade and Control Building with Internal Generator | @ | \$ | 465,000.00 | L.S. | \$325,500.00 |
| 3 | 0.70 | MacArthur Rd. Pump Station Upgrade and Control Building | @ | \$ | 360,000.00 | L.S. | \$252,000.00 |
| 4 | 0 | Lin. Ft. of Silt Fence, Delivered, Installed and Maintained | @ | \$ | 2.50 | Each | \$0.00 |
| 5 | 0 | Straw Bales, Delivered, Installed and Maintained | @ | \$ | 25.00 | Each | \$0.00 |
| 6 | 0 | Filter Fabric Inlet Protection | @ | \$ | 150.00 | Each | \$0.00 |
| Subtotal | | | | | | | \$577,500.00 |
| Less Retainage | | | | | | | \$23,960.00 |
| Total | | | | | | | \$553,540.00 |
| Less Amount Previously Paid | | | | | | | \$470,250.00 |
| Total Amount Due | | | | | | | \$83,290.00 |

This estimate has been checked by the Engineering Department and we recommend that the above amount of \$83,290.00 be allowed.

Respectfully Submitted,

Fred V. Abadi, PhD., P.E. Director of Public Works

Robin/Excel/Partials/Winter-3947 - River, Coral & MacArthur