

CONTRACT CHANGE ORDER
HISTORICAL LIGHTING UPGRADES 2017

Date: 10-19-17

Contract Number: 4011

Branch: Engineering Department

Change Order Number: 2

Contractor: WIL-Surge Electric, Inc.

Amount of original contract \$ 57,623.00
Amount of Contract prior this Change Order \$40,473.00

Description of change:

This change order is to increase bid quantities for items 5, 6, and 7. This change is based from measured quantities after construction was completed.

Bid Item 5: #4 XLP copper wire. Bid amount 4,200 feet, actual amount 4983.9 feet. \$1,050.42
Bid Item 6: #6 XLP copper wire. Bid amount 1,400 feet, actual amount 1490.9 feet. \$95.45
Bid Item 7: #12 UF with ground. Bid amount 400 feet, actual amount 701.9 feet. \$1,479.31

Amount of this Change Order \$2,625.18

Net Contract Amount after this Change Order **\$ 43,098.18**

City of Waukesha
Director of Public Works

Date

Contractor
WIL-Surge Electric, Inc.

Date