

July 6, 2017

TO THE BOARD OF PUBLIC WORKS  
CITY OF WAUKESHA, WISCONSIN


Periodical estimate for Partial Payment No. 7 to August Winter & Sons, Inc., 2323 N. Roemer Rd., Appleton, WI 54911 for Pump Station Upgrades At River Place, MacArthur Rd. & Coral Dr.

Contract No. 3947                              5/3/2016    \$ 958,400.00

No	Quantity	Description	Cost	Per Unit	Amount
1	1	Coral Dr. Pump Station Upgrade with New Valve Vault	@ \$ 130,500.00	L.S.	\$130,500.00
2	1	River Place Blvd. Pump Station Upgrade and Control Building with Internal	@ \$ 465,000.00	L.S.	\$465,000.00
3	1	MacArthur Rd. Pump Station Upgrade and Control Building	@ \$ 360,000.00	L.S.	\$360,000.00
4	340	Lin. Ft. of Silt Fence, Delivered, Installed and Maintained	@ \$ 2.50	Each	\$850.00
5	0	Straw Bales, Delivered, Installed and Maintained	@ \$ 25.00	Each	\$0.00
6	0	Filter Fabric Inlet Protection	@ \$ 150.00	Each	\$0.00
Subtotal					\$956,350.00
Less Retainage					\$10,000.00
Total					\$946,350.00
Less Amount Previously Paid					\$913,280.00
Total Amount Due					\$33,070.00

This estimate has been checked by the Engineering Department and we recommend that the above amount of \$33,070.00 be allowed.

Respectfully Submitted,

  
Fred V. Abadi, PhD., P.E.  
Director of Public Works