



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: Pebble Valley Pump Station Evaluation and Upgrade

Date: 2/16/21

Contract Number: 4165

Branch: Engineering Department.

Change Order Number: 1

Contractor: Clark Dietz, Inc.

Amount of original contract \$87,236.00

Amount of Contract prior this Change Order \$87,236.00

Description of change:

Contract Change Order No. 1 is for additional work performed for the Pebble Valley Pump Station Evaluation and Upgrade project awarded to Clark Dietz, Inc.

The Consultant redesigned the hoist system and level sensing equipment per City staff requests. The hoist system was redesigned to accommodate a larger variety of equipment which will be beneficial if different equipment is necessary in the future. The redesign involved structural engineering changes to ensure the hoisting system is properly supported within the existing structure. The level sensing equipment was changed to incorporate different technology to aid in reducing operational/maintenance issues that that Clean Water Plant staff have encountered at similar stations.

1. Additional Design Work Requested

Payment: Lump Sum \$2,600.00

Total Change Order 1 \$2,600.00

Net Contract Amount after this Change Order \$ 89,836.00

City of Waukesha
Director of Public Works

Date

Contractor
Clark Dietz, Inc.

Date