



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 6/8/2017
Common Council Item Number: ID 17-0912	Date: 6/20/2017
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Rich Abbott, Finance Director RA	City Attorney's Office Review: Brian Running, City Attorney BR
Subject: Review and approve Contract Change Order No. 1 with MP Systems, Inc. (d/b/a PieperLine), for the Bethesda Park Lighting Project.	

Details: Increase contract amount to reflect additional work added by Parks, Recreation, and Forestry, for future park site improvements. Additional quantities of pull boxes, conduit, wire, and conduit special were added after the work was started at Bethesda to accommodate future improvements without compromising the newly installed lighting system. The Contractor will be paid additional quantities at the bid prices. Parks, Recreation, and Forestry, has the additional funds to cover this change order.

Options & Alternatives:
To not install the additional items in the system. If the items are not added, work to complete future improvements will require disturbance of the new system and additional cost to complete.

Financial Remarks:
 Original contract: \$37,775.00.
 Amount of change order #1: \$2,247.02
 New contract total: \$40,022.02

 Acc # 5572.68290

Executive Recommendation:
 Recommend approval of Contract Change Order No. 1 with MP Systems, Inc. (d/b/a PieperLine), for the Bethesda Park Lighting Project.

