

CONTRACT CHANGE ORDER
2012 SANITARY PUMP STATION UPGRADES

DATE: April 16, 2014

Contract Number: 3793

Branch: Engineering Department

Change Order Number: 1

Contractor: DF Tomasini Contractors, Inc.

Amount of original contract \$326,850.00

Amount of contract prior to this Change Order \$326,850.00

Description of change:

Additional costs of bypass pumping, equipment rental, labor and restoration work associated with switching the Bluemound Road force main replacement method from directional drilling to pipe bursting due to unforeseen ground conditions that would not allow for the safe use of directional drilling under Bluemound Road at Kossow Road..... \$76,213.88

Credit for directional drilling that was not able to be completed **(\$15,000.00)**

Amount of this Change Order in the amount of \$61,213.88

Net Contract Amount after this Change Order..... **\$388,063.88**