



City of Waukesha
201 Delafield St. Waukesha, WI 53188
Tel: 262.524.3700
waukesha-wi.gov

Committee: Board of Public Works	Date: 8/17/2023
Common Council Item Number: ID #23-7448	Date: 9/5/2023
Submitted By: Alex Damien, Director of Public Works	City Administrator Approval: Gina Kozlik, Interim City Administrator
Finance Department Review: Joseph P. Ciurro, Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 2 with Ford Construction Company, Inc. for the Fire Department Training Facility Restroom Addition -900 Sentry Drive project.	

Details:

The Contract Change Order details for additional work completed by Ford Construction Company, Inc., at the request of the City: Additional door replacement at the Fire Training Center was budgeted in 2023 but was originally planned to be completed with a different project; a quote for the work was requested to be added to this contract to save money and time by not having to mobilize another contractor to the same site.

Description of change:

1. Replace dilapidated door with Masonry Block Wall \$4,070.00
2. Replace Existing Double Doors and Frame at West End South Side \$7,277.00
3. Credit for 3" glass block substitution in lieu of 4" in restroom.-\$135.20

Amount of this Change Order \$11,211.80

Net Contract Amount after this Change Order \$123,374.80

Options & Alternatives:

Financial Remarks:

PO #230285 Contract No. 4283
Original Contract: \$104,980.00
Change Order No. 1: \$7,183.00
Change Order No. 2: \$ 11,211.80
Total Contract after Change Order No. 2 - \$123,374.80

Acct #2242.68220 - \$11,211.80

Executive Recommendation:

Recommend approval of Contract Change Order No. 2 with Ford Construction Company, Inc. for the Fire Department Training Facility Restroom Addition -900 Sentry Drive project.