## January 5, 2017

## TO THE BOARD OF PUBLIC WORKS CITY OF WAUKESHA, WISCONSIN

Periodical estimate for Partial Payment No. 6 to August Winter & Sons, Inc., 2323 N. Roemer Rd., Appleton, WI 54911 for Pump Station Upgrades At River Place, MacArthur Rd. & Coral Dr.

Contract No. 3947		5/3/2016			\$ 958,400.00			
No	Quantity	Description			Cost	Per Unit	Amount	
1	0.98	Coral Dr. Pump Station Upgrade with New Valve Vault	@	\$	130,500.00	L.S.	\$127,890.00	
2	0.98	River Place Blvd. Pump Station Upgrade and Control Building with Internal Generator	@	\$	465,000.00	L.S.	\$455,700.00	
3	0.98	MacArthur Rd. Pump Station Upgrade and Control Building	@	\$	360,000.00	L.S.	\$352,800.00	
4	340	Lin. Ft. of Silt Fence, Delivered, Installed and Maintained	@	\$	2.50	Each	\$850.00	
5	0	Straw Bales, Delivered, Installed and Maintained	@	\$	25.00	Each	\$0.00	
6	0	Filter Fabric Inlet Protection	@	\$	150.00	Each	\$0.00	
Subtotal							\$937,240.00	
Less Retainage							\$23,960.00	
Total							\$913,280.00	
Less Amount Previously Paid							\$760,640.00	
Total Amount Due							\$152,640.00	

This estimate has been checked by the Engineering Department and we recommend that the above amount of \$152,640.00 be allowed.

Respectfully Submitted,

Fred V. Abadi, PhD., P.E. Director of Public Works

Robin/Excel/Partials/Winter-3947 - River, Coral & MacArthur