



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 7/2/2019
Common Council Item Number: ID #19-0907	Date: 7/16/2019
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Rich Abbott, Finance Director RA	City Attorney's Office Review: Brian Running, City Attorney BR
Subject: Review and act on Contract Change Order No. 5 with Super Excavators, Inc., for the Greenmeadow Sanitary Interceptor Sewer project.	

Details:
 The Contract Change Order details additional work completed by Super Excavators, Inc. as requested by the City of Waukesha:
Additional Water Utility Items – Waukesha Water Utility Bid Items
 Significant water main related adjustments to connections at S Moreland Blvd and Lindbergh Ave adjacent to Well #3 were necessary. This additional work was reviewed and approved by Water Utility.

- Extra No. 2 Lindbergh Avenue and Well House
 Description: Adjustments to water main related items at Lindbergh and Well #3 including labor, equipment, and materials.

Lump Sum	<u>\$ 42,137.51</u>
Total Change Order No. 5	\$ 42,137.51

Options & Alternatives:
 There were no feasible alternatives. The work was time sensitive and had to be completed with this project.

Financial Remarks:

Original Contract: \$18,461,976.00	
Contract prior to this Change Order:	\$19,258,253.86
Contract Change Order No. 5:	\$42,137.51 Account: 7399-68290-71430 for Water
Total Contract Amount after Change Order No. 5 = \$19,300,391.37	

Executive Recommendation:
 Recommend approval of Contract Change Order No. 5 with Super Excavators, Inc. for the Greenmeadow Sanitary Interceptor Sewer project.

