



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/21)

Project: Pebble Valley Pump Station Construction

Date: 9/9/21

Contract Number: 4194

Branch: Engineering Department.

Change Order Number: 1

Contractor: J.H. Hassinger, Inc.

Amount of original contract \$1,382,000.00

Amount of Contract prior this Change Order \$1,382,000.00

Description of change:

Item #1.1 – Additional Bollards and Door Upgrade

The City requested that additional bollards be installed along the driveway to provide protection for the new generator. The door was upgraded to match the exterior colors of the building.

Description: Lump Sum Additional Bollards and Door Upgrade

1 LS @ \$1,427.30/LS \$ 1,427.30

Item #1.2 – Replace Electrical Cabinet to Utilize Existing 3-Wire Electrical Service

During construction it was discovered the existing electrical service from the City owned transformer was a 3-wire service and the electrical cabinet was a 4-wire configuration. A four-wire configuration is standard for this type of installation. It was determined the more cost-effective option was to replace the cabinet in leu of modifying the existing to utilize the 3-wire service.

Description: Lump sum for Replace Electrical Cabinet to Utilize Existing 3-Wire Service

1 LS @ \$1,890.00/LS \$ 1,890.00

Total Amount of this Change Order..... \$ 3,317.30

Net Contract Amount after this Change Order.....\$1,385,317.30

City of Waukesha
Interim Director of Public Works

Date

Contractor Date

J.H. Hassinger, Inc.