



City of Waukesha
 Department of Public Works
 201 Delafield Street
 Waukesha, WI 53188
 Waukesha-wi.gov

Contract Change Order
Form C107
 (Rev 01/21)

PROJECT: Waukesha Public Library Renovation and Addition

DATE: November 18, 2021

Contract Number: 4218

Branch: Engineering Department

Change Order Number: 2

Contractor: Absolute Construction Enterprises, Inc.

Amount of original contract **\$3,230,400.00**

Amount of Contract prior this Change Order **\$3,351,129.28**

Description of change:

- 1. HVAC Revisions not shown on Plan (CR19, CR20, CR 31R) \$10,368.55
- 2. Drywall Change to accommodate structural column (CR21) \$686.45
- 3. Change to Paging System to combine with existing system (CR 22) \$1,925.98
- 4. Change to AV and Interactive Display in Makers Space (CR 23, CR 24) \$16,340.93
- 5. Modification to custom carpentry work (CR 25, CR 36) \$9,937.79
- 6. Change to Bottle Filler Drinking Fountain with add'l electrical (CR 26, CR 29) \$3,632.42
- 7. Electrical Revisions (CR27, CR28 CR35) \$6,634.29
- 8. Additional Painted Areas (CR 32) \$1,202.15
- 9. **Credit for sign change from aluminum to acrylic (CR 33) \$(3,591.00)**
- 10. Hardware for Entry Way 3Form Panels not included in bid (CR34) \$6,383.57
- 11. Additional floor prep for carpet based on approved per hour costs (CR 37) 10,206.59
- 12. Plumbing Revision to Touchless fixtures (CR18 Park Rec Restroom) \$8,208.32

Amount of this Change Order **\$71,936.04**

Net Contract Amount after this Change Order **\$3,423,065.32**

City of Waukesha
 Interim Director of Public Works

Date

Contractor
 Absolute Construction Enterprises, Inc.

Date