



City of Waukesha
 201 Delafield St. Waukesha, WI 53188
 Tel: 262.542.3700
 waukesha-wi.gov

Committee: Board of Public Works	Date: 9/8/2022
Common Council Item Number: ID#22-4747	Date: 9/20/2022
Submitted By: Alex Damien, Interim Public Works Director	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Joseph Ciurro, Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 1 with Century Fence Company for the 2022 Centerline and Miscellaneous Marking – City Wide project.	

Details: This Contract Change Order explains additional work to be completed by Century Fence Company:	
<u>Additional Pavement Marking Items:</u>	
1. <u>Extra No. 1 Pavement Marking Paint, Line, 4-Inch Yellow</u> Description: Additional cost for additional 4" yellow pavement marking to cover longer double yellow and skip sections 2,692 LF @ \$0.35/LF	<u>\$ 942.20</u>
2. <u>Extra No. 2 Pavement Marking Paint, Line, 4-Inch White</u> Description: Additional cost for additional 4" white pavement marking to cover longer edge line sections 91 LF @ \$0.35/LF	<u>\$ 31.85</u>
3. <u>Extra No. 3 Pavement Marking Paint, Line, 8-Inch White</u> Description: Additional cost for additional 8" white pavement marking to cover longer channelization sections 3 LF @ \$1.00/LF	<u>\$ 3.00</u>
4. <u>Extra No. 4 Pavement Marking Paint, Diagonal Line, 12-Inch Yellow</u> Description: Additional cost for additional 12" yellow pavement marking to cover longer diagonal striping section 5 LF @ \$6.00/LF	<u>\$ 30.00</u>
Total Amount of this Change Order \$ 1,007.05	
Additional yellow pavement marking sections were added to complete various roadway sections to provide better roadway continuity. The additional work associated with the white pavement marking sections was due to estimations and the actual amount of linear footage of paint laid on the roadway.	

Options & Alternatives:

There were no other feasible alternatives. The work was time sensitive and must be completed with this contract.

Financial Remarks:

Original Contract: \$25,047.00 (PO #220397)

Contract prior to this Change Order: \$25,047.00

Account 3310.52310 for Centerline Marking (\$ 1,007.05)

Contract Change Order No. 1: (\$ 1,007.05)

Total Contract Amount after Change Order No. 1 = \$26,054.05

Executive Recommendation:

Recommend approval of Contract Order No. with Century Fence Company for the 2022 Centerline and Miscellaneous Marking – City Wide project.