

CONTRACT CHANGE ORDER
ARCADIAN AVENUE AND N. HARTWELL AVENUE
UTILITY AND STREET IMPROVEMENTS
CONCRETE ALTERNATE

DATE: October 23, 2014

Contract Number: 3859

Branch: Engineering Department

Change Order Number: 1

Contractor: D. F. Tomasini Contractors, Inc.

Amount of original contract \$1,751,060.65

Amount of Contract prior this Change Order \$1,751,060.65

Description of change:

1. ADD EXTRA ITEM - Replace Collapsed Storm Sewer Under Arcadian Avenue Railroad Tracks

Measurement: Per Lump Sum

Payment: \$89,937.50

2. ADD EXTRA ITEM – Adjust Existing Water Main for Conflict with Sanitary Sewer

Measurement: Per Lump Sum

Payment: \$4,650.00

Total Amount of this Change Order \$94,587.50

Net Contract Amount after this Change Order \$1,840,998.15

City of Waukesha
Director of Public Works

Date

Contractor
D.F. Tomasini Contractors, Inc.

Date

10/14/2014

City of Waukesha

O:\PROJECTS\2014_Arcadian and Hartwell\documents\Quantity\Change Order No 1-2014_Arcadian & Hartwell