

CONTRACT CHANGE ORDER
PROPOSED FIRE STATION NO. 3 AND POLICE SUBSTATION

DATE: October 4, 2018

Contract Number: 3990

Branch: Engineering Department

Change Order Number: 4

Contractor: Absolute Construction Enterprises.

Amount of original contract \$3,438,000.00

Amount of Contract prior this Change Order \$3,437,586.08

Description of change:

1. Additional Landscape Repairs required for utility work \$1588.00
2. Add Steel Water diverters to roof..... \$743.36
3. **Owner deduct for Structural stamp for flag pole base design-\$500.00**

Note: There is no increase beyond what would have been included in the bid if these changes had been shown on the bidding documents.

Amount of this Change Order \$1,831.36

Net Contract Amount after this Change Order \$3,439,417.44

City of Waukesha
Director of Public Works

Date

Contractor
Absolute Construction Enterprises.

Date