



City of Waukesha
 201 Delafield St. Waukesha, WI 53188
 Tel: 262.542.3700
 waukesha-wi.gov

Committee: Board of Public Works	Date: 2/9/2023
Common Council Item Number: ID #23-6050	Date: 2/20/2023
Submitted By: Alex Damien, Interim Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Joseph P. Ciurro, Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 4 with J.H. Hassinger, Inc., for the Pebble Valley Pump Station Construction project.	

<p>Details: The Contract Change Order details additional work completed by J.H. Hassinger, Inc., at the request of the City:</p> <p><u>Item #4.1 – Install disconnect switch and interlock system for portable generator connection</u> The disconnect switch built into the new the new control panel was not physically large enough to allow for the the proper installation of the required wires from the portable generator. A larger switch with an interlock system was required to meet the electrical code.</p> <p style="padding-left: 40px;">Description: Install disconnect switch and interlock system for portable generator connection 1 LS @ \$6,409.30/LS \$ 6,409.30</p> <p style="text-align: right;">Total Change Order..... \$ 6,409.30</p>

<p>Options & Alternatives: There are no feasible alternatives. The work needs to be completed with the ongoing pump station upgrade/reconstruction project.</p>

<p>Financial Remarks: PO #220192 Contract No. 4194 Original Contract: \$1,382,000.00 Contract Change Order #1: \$ 3,317.30 Contract Change Order #2: \$52,146.01 Contract Change Order #3: \$27,742.58 Contract Change Order #4: \$6,409.30 Acct #7399.68290.71440 Total Contract Amount after Change Order #4: \$1,471,615.19</p>
--

<p>Executive Recommendation: Recommend approval of Contract Change Order No. 4 with J.H. Hassinger, Inc., for the Pebble Valley Pump Station Construction project.</p>
