



## MEMORANDUM

DATE: July 11, 2016

TO: Dan Duchniak

FROM: Kelly Zylstra / Jeff Detro

RE: Ratify Water Main Offsets - E. Moreland Blvd (Manhattan Drive to I94 -DOT project 2200-16-71)

As part of the project, WiDOT has installed new traffic control lights which require a very large and deep concrete foundation; extending 14 feet below grade. At three intersections, (E. Moreland Blvd & Kossow Rd, E. Moreland Blvd & Parklawn Dr, and E. Moreland Blvd & Wolf Rd) the foundations were in direct conflict with our 12-inch and 16-inch water mains.

As with any WiDOT project, if you have facilities in their way, you are responsible for moving the items at your cost. In addition, the relocation work must be done without affecting the WiDOT construction schedule or you are then also responsible for any costs associated with delays.

Due to the construction schedule timeframe, we chose to work with Advance Construction to perform the offsetting of these mains. The total cost for Advance Construction to perform this work is \$48,500.00. Staff negotiated these costs and believes they are consistent with other similarly bid projects. There is money remaining in budget account #3431 for this work.

**Recommended Motion:** Move to ratify \$48,500.00 cost for Advance Construction to offset water mains at E. Moreland Blvd & Kossow Rd., E. Moreland & Parklawn Dr., and E. Moreland Blvd & Wolf Rd.