



**CITY OF WAUKESHA**

**Administration**

201 Delafield Street, Waukesha, WI 53188  
 Tel: 262.524.3701 fax: 262.524.3899  
 www.waukesha-wi.gov

<b>Committee:</b> Board of Public Works	<b>Date:</b> 9/23/2021								
<b>Common Council Item Number:</b> ID #21-2775	<b>Date:</b> 10/5/2021								
<b>Submitted By:</b> Alex Damien, Interim Director of Public Works	<b>City Administrator Approval:</b> Kevin Lahner, City Administrator								
<b>Finance Department Review:</b> Bridget M. Souffrant, Finance Director	<b>City Attorney's Office Review:</b> Brian Running, City Attorney								
<b>Subject:</b> Review and act on Contract Change Order No. 1 with State Contractors, Inc., for the Recycling Center Retaining Wall Replacement project.									
<b>Details:</b> Contract Change Order No. 1 is for additional work, requested by the City, performed for the Recycling Center Retaining Wall Replacement awarded to State Contractors, Inc..									
<table style="width: 100%; border-collapse: collapse;"> <tr> <td style="padding-left: 40px;">1. Add Concrete at Mindiola Park using units from this contract .....</td> <td style="text-align: right; vertical-align: bottom;"><u>\$36,337.50</u></td> </tr> <tr> <td colspan="2" style="padding-left: 40px;">Additional 403.75 SY of Concrete at \$90/SY</td> </tr> <tr> <td style="padding-left: 40px;">Amount of this Change Order .....</td> <td style="text-align: right; vertical-align: bottom;">\$36,337.50</td> </tr> <tr> <td style="padding-left: 40px;">Net Contract Amount after this Change Order .....</td> <td style="text-align: right; vertical-align: bottom;"><b>\$705,254.00</b></td> </tr> </table>		1. Add Concrete at Mindiola Park using units from this contract .....	<u>\$36,337.50</u>	Additional 403.75 SY of Concrete at \$90/SY		Amount of this Change Order .....	\$36,337.50	Net Contract Amount after this Change Order .....	<b>\$705,254.00</b>
1. Add Concrete at Mindiola Park using units from this contract .....	<u>\$36,337.50</u>								
Additional 403.75 SY of Concrete at \$90/SY									
Amount of this Change Order .....	\$36,337.50								
Net Contract Amount after this Change Order .....	<b>\$705,254.00</b>								

**Options & Alternatives:**

**Financial Remarks:**  
 PO #21-0377 Contract No. 4226  
 Original Contract: \$668,916.50  
 Change Order No. 1: \$ 36,337.50  
 Total Contract after Change Order No. 1 - \$ 705,254.00  
  
 Acct # 5542.68290 - \$36,337.50

**Executive Recommendation:**  
 Recommend approval of Contract Change Order No. 1 with State Contractors, Inc., for the Recycling Center Retaining Wall Replacement project.

