



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 9/5/2019
Common Council Item Number: ID #19-1216	Date: 9/17/2019
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Rich Abbott, Finance Director RA	City Attorney's Office Review: Brian Running, City Attorney BR
Subject: Review and act on Contract Change Order No. 1 with Crowley Construction Corp. for the 2019 Centerline and Miscellaneous Marking project.	

Details:
 Contract Change Order No. 1 is for additional work requested to be performed for the 2019 Centerline and Miscellaneous Marking project. awarded to Crowley Construction Corp. The original bid included 3 Alternates with Alternate 1 and Alternate 2 being awarded. Since the original bid, the Building and Grounds Committee reviewed and approved the marking project along E. Sunset Drive that is included in Alternate 3 in the original Bid. This project removes the confusion that exists near the Milky Way intersection and the left turn into the gas station by moving the east bound lane drop to the Guthrie Rd intersection. Additionally, Alt #2 was completed by other means and is requested to be removed from the Contract.

Original Contract Amount (Base Bid plus Alt #1 & Alt #2)	\$27,719.30
Remove Alt #1 (Special Painting Project – St. Paul & Barstow St).....	(\$1,710.00)
Add Alt #3 (Special Painting Project – E. Sunset Drive New Marking).....	\$7,178.05
Contract Amount After Change Order #1	\$33,187.35

Options & Alternatives:
 To not complete the work involved with Alt #3, but the project will remove confusion of the existing lane merge for east bound E. Sunset Drive.

Financial Remarks:
 PO#190359 Contract No. 4134

Original Contract:	\$27,719.30
Change Order No. 1:	\$5,468.05
Total Contract after Change Order No. 1 -	\$ 33,187.35

Acct # 3310.52310 - \$2,168.05 Acct # 3310.54141 - \$3,300.00

Executive Recommendation:
 Recommend approval of Contract Change Order No. 1 with Crowley Construction Corp. for the Centerline and Miscellaneous Marking project.

