



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 10/21/2021
Common Council Item Number: ID #21-2996	Date: 11/2/2021
Submitted By: Alex Damien, Interim Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator KL
Finance Department Review: Bridget M. Souffrant, Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 1 with C.W. Purpero, Inc., for the Area 1 & 2 Flood Mitigation (Rolling Ridge Ditch Grading) project.	

Details:	
The Contract Change Order No. 1 details additional work completed by C.W. Purpero, Inc., requested by the City:	
<u>Item #1 – Area 1 & 2 Flood Mitigation (Rolling Ridge Ditch Grading) Bid Items</u>	
Credits for allowance for Contaminated Material Disposal that was not needed per WDNR Sediment Sampling results and less quantities on various other bid items.	
1. Credit for Allowance for Contaminated Material Disposal (Item 16).....	(\$ 240,000.00)
2. Credit for less quantities completed (various items)	(\$ 21,663.45)
 <u>Item #2 Box Culvert Grouting</u>	
During construction it was discovered the box culverts were being undermined by the heavy flow in the ditch and ground conditions. The City requested the contractor to stabilize this condition by installing grout at the upstream ends at seven locations to correct the issue.	
3. <u>Extra #1 – Box Culvert Grouting</u>	
Description: Add Box Culvert Grouting at each receiving (upstream) end	
Lump Sum	\$ 30,100.00
Subtotal	
Total Change Order	
\$ (231,563.45)	
\$ (231,563.45)	



Options & Alternatives:

There were no feasible alternatives. The work was time sensitive and had to be completed with this project.

Financial Remarks:

Original Contract: \$691,377.00 PO210337

Contract Change Order #1: \$(231,563.45) Acct #0041.68290

Total Contract Amount after Change Order #1 = \$459,813.55

Executive Recommendation:

Recommend approval of Contract Change Order No. 1 with C.W. Purpero, Inc., for the Area 1 & 2 Flood Mitigation (Rolling Ridge Ditch Grading) project.