

December 8, 2016

**SUMMARY TABLE
FOR
PARTIAL PAYMENTS**

1. Advance Construction, Inc., for E. Moreland Blvd. Utility and Street Improvements - Concrete.	\$762,545.48
2. Concrete Structures, Inc., for Madison Street Bridge and Road Reconstruction.	\$231,349.97
3. Precision Sealcoating, Inc., for 2016 Pavement Crackfilling.	\$5,805.50
4. PTS Contractors, Inc., for E. Moreland Blvd. Flood Mitigation & Utility Improvements Manhattan Dr. to Wolf Rd.	\$13,750.00
5. RAZA of Racine LLC for Concrete Sidewalk Replacement	\$48,790.72
6. State Contractors, Inc. for Summit Avenue & Delafield Street - Phase 2 Utility and Street Improvements - Concrete.	\$109,840.34
7. Super Western, Inc., for STH 59 Les Paul Parkway and East Sunset Drive Intersection Improvements - REBID HMA.	\$457,702.08
8. Visu-Sewer, Inc., for E. Moreland Blvd. Sanitary Sewer Rehabilitation.	\$96,972.85
9. August Winter & Sons, Inc., for Pump Station Upgrades at River Place, MacArthur Rd., & Coral Dr.	\$207,100.00