

DRAFT

April XX, 2017

CHANGE ORDER NO. 1

PROJECT: Wastewater Treatment Plant Improvements - Phase II  
OWNER: City of Waukesha  
CONTRACT: 1-2015  
CONTRACTOR: C.D. Smith Construction, Inc.

**Description of Change**

1a	Valve and slide gate changes (CPR001).	ADD	\$1,683.00
1b	W1 piping material change (CPR002).	DEDUCT	(\$1,270.00)
1c	Diversion channel wall (WCD001).	ADD	\$5,075.00
1d	Weir trough beam material change (WCD002).	ADD	\$674.00
1e	Delete portion of hand rail (CPR003).	DEDUCT	(\$6,178.00)
1f	Adjustment to project contingency allowance.	DEDUCT	(\$40,000.00)
1g	Unsuitable material for structures allowance adjustment.	DEDUCT	(\$10,000.00)
1h	Unsuitable material for trenches allowance adjustment.	DEDUCT	(\$2,500.00)
1i	Top of wall repair allowance adjustment.	DEDUCT	(\$17,500.00)
1j	Vertical surface/underside repair allowance adjustment.	DEDUCT	(\$25,000.00)
1k	Concrete special crack repair allowance adjustment.	DEDUCT	(\$18,000.00)
TOTAL VALUE OF THIS CHANGE ORDER:		DEDUCT	(\$113,016.00)

**Contract Price Adjustment**

Original Contract Price	\$3,094,000.00
Previous Change Order Adjustments	\$0.00
Adjustment in Contract Price this Change Order	(\$113,016.00)
Current Contract Price including this Change Order	\$2,980,984.00

**Contract Completion Date Adjustment**

Original Contract Completion Date	July 3, 2016
Contract Completion Date Adjustments due to previous Change Orders	0 days
Contract Completion Date Adjustments due to this Change Order	0 days
Current Contract Completion Dates including all Change Orders	July 3, 2016

City of Waukesha–C.D. Smith Construction, Inc.  
Contract 1-2015, Change Order No. 1  
Page 2  
April XX, 2017

DRAFT

This document shall become a supplement to the Contract and all provisions will apply hereto.

**RECOMMENDED**

\_\_\_\_\_  
ENGINEER–Strand Associates, Inc.®

\_\_\_\_\_  
Date

**APPROVED**

\_\_\_\_\_  
CONTRACTOR–C.D. Smith Construction, Inc.

\_\_\_\_\_  
Date

**APPROVED**

\_\_\_\_\_  
OWNER–City of Waukesha

\_\_\_\_\_  
Date