



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

| | |
|---|---|
| Committee: Board of Public Works | Date: 12/7/2017 |
| Common Council Item Number: ID #17-1746 | 12/19/2017 |
| Submitted By: Fred Abadi, Director of Public Works | City Administrator Approval: Kevin Lahner, City Administrator |
| Finance Department Review: Rich Abbott, Finance Director RA | City Attorney's Office Review: Brian Running, City Attorney |
| Subject: Review and act on Contract Change Order No. 1 with August Winter & Sons, Inc., for Pump Station Upgrades at River Place, MacArthur Rd. and Coral Dr. | |

| | |
|---|-------------------|
| Details: | |
| Extra Item No. 1 – A gate valve was added by the City on the force main to isolate the pump station from the force main to alleviate the need to drain the entire length of pipe for future maintenance needs at the MacArthur Rd. Pump Station, Lump Sum @ | \$1,185.50 |
| Extra Item No. 2 – Extra excavation and backfill due to unknown bedrock at River Place Pump Station, Lump Sum @ | \$4,854.00 |
| Extra Item No. 3 – Extra excavation and foundation stone due to unstable soil conditions at MacArthur Rd. Pump Station, Lump Sum @ | \$4,884.00 |
| Extra Item No. 4 – Addition of generator receptacles at the River Place Pump Station and MacArthur Rd. Pump Station to allow connection of portable generators to the buildings, Lump Sum @ | <u>\$2,504.00</u> |
| Total Contract Change Order No. 1 | \$13,427.50 |

Options & Alternatives:
N/A

Financial Remarks:
 Contract No. 3947, PO#170139
 Current Contract Total: \$958,400.00
 Contract Chane Order No. 1: \$13,427.50
 Acct # 7399.68290.71440 - \$13,427.50

Executive Recommendation:
 Recommend approval of Contract Change Order No. 1 with August Winter & Sons, Inc. for Pump Station Upgrades at River Place, MacArthur Rd. and Coral Dr.

