



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: S. Hartwell Avenue and Oxford Road Utility and Street Improvements

Date: 12/17/20

Contract Number: 4151

Branch: Engineering Department.

Change Order Number: 1

Contractor: State Contractors, Inc.

Amount of original contract \$1,850,888.50

Amount of Contract prior this Change Order \$1,850,888.50

Description of change:

1. Extra Item #1 STREET LIGHTING CONDUIT ADJUSTMENT AND RELOCATION

Description: Adjustment and relocation of the existing street lighting system was required due to conflicts with proposed curb and roadway grading.

Lump Sum..... \$ 13,078.48

2. Extra Item #2 WATER VALVE LEAK

Description: Work required to investigate and stabilize wet area for a leaking water service.

Lump Sum..... \$ 3,147.91

During the contract work on the project, various unit bid items totaled less than the overall anticipated contract quantity resulting in project costs savings:

1. Credit for reduced quantities completed

Various items including undercut, geotextile fabric and concrete items

.....(\$19,450.46)

Total Amount of this Change Order (\$ 3,224.07)

Net Contract Amount after this Change Order \$ 1,847,664.43

City of Waukesha
Director of Public Works

Date

Contractor
State Contractors, Inc.

Date