

**CITY OF WAUKESHA****Administration**

201 Delafield Street, Waukesha, WI 53188
Tel: 262.524.3701 fax: 262.524.3899
www.waukesha-wi.gov

Committee: Board of Public Works	Date: 5/4/2017
Common Council Item Number: #17-0713	Date: 5/16/2017
Submitted By: Fred Abadi, Director	City Administrator Approval: Kevin Lahner, City Administrator KL
Finance Department Review: Rich Abbott, Finance Director RA	City Attorney's Office Review: Brian Running, City Attorney BR
Subject: Approval of Change Order No. 4 with CD Smith for upgrades at the Clean Water Plant.	

Details:

Change Order No. 4 is the final change order to the contract with CD Smith. The original contract price was \$41,800,000 with \$400,000 contingency built in. Change Order No. 1 reduced that amount to \$41,786,858. Change Orders Nos. 2 and 3 were "zero cost" change orders that were deducted from the built in contingency. This change order results in a credit of \$263,135.73 that further reduces the total contract amount to \$41,523,722.27.

Options & Alternatives:

We are processing the change order in the manner specified by WI DNR.

Financial Remarks:

This change order results in a credit of \$263,135.73 that reduces the contract total to \$41,523,722.27. The project account number is 7399.68290.71490 and is funded by the Clean Water Fund Loan. There will still be a retainage of \$250,000 until all punch list items are completed before the contract closeout.

Executive Recommendation:

Recommend approval of Change Order No. 4 with CD Smith for upgrades at the Clean Water Plant.

Committee Recommendation: