

CONTRACT CHANGE ORDER
PROPOSED FIRE STATION NO. 3 AND POLICE SUBSTATION

DATE: May 18, 2017

Contract Number: 3990

Branch: Engineering Department

Change Order Number: 1

Contractor: Absolute Construction Enterprises.

Amount of original contract \$3,438,000.00

Amount of Contract prior this Change Order \$3,438,000.00

Description of change:

1. **Elimination of retaining wall along DOT ROW** **\$16,500.00**
2. Change Sewer pipe materials from ADSN12 to PVC & Concrete **\$2,479.80**

Item	Cost Impact
2x3' catch basin changed to 48"round Manhole after shop drawing review determined the catch basin would not be structurally stable	\$235.00
Change 218 LF of ADS12 pipe to Concrete Pipe at \$6.51/lf	\$1,420.00
Additional Labor for Concrete Pipe Installation due to length of pipe is harder and heavier to handle	\$480.00
Markup and Bond	\$344.80

Note: There is no increase beyond what would have been included in the bid if these changes had been shown on the bidding documents.

Amount of this Change Order Credit **\$14,020.20**

Net Contract Amount after this Change Order **\$3,423,979.80**

City of Waukesha _____ Date _____
Director of Public Works

Contractor _____ Date _____

Absolute Construction Enterprises.