

CONTRACT CHANGE ORDER
ARCADIAN AVENUE UTILITY AND STREET IMPROVEMENTS – CONCRETE PAVEMENT

DATE: December 7, 2017

Contract Number: 4001 (PO170221)

Branch: Engineering Division

Change Order Number: 3

Contractor: Zignego Company, Inc.

Amount of original contract \$ 1,866,956.18

Amount of Contract prior this Change Order..... \$ 1,907,569.18

Description of change:

1. Add Extra No. 3 – Water Conflict

Description: Unforeseen conflict between proposed watermain and
proposed gas.

Payment: Lump Sum..... \$ 2,720.56

Amount of this Change Order \$ 2,720.56

Net Contract Amount after this Change Order \$ 1,910,289.74

City of Waukesha
Director of Public Works

Date

Contractor
Zignego Company, Inc.

Date