

CONTRACT CHANGE ORDER
JEFFERSON AVENUE, OSCAR STREET, GREENWAY TERRACE AND BUTLER DRIVE
UTILITY IMPROVEMENTS

DATE: September 7, 2017

Contract Number: 3998

Branch: Engineering Division

Change Order Number: 1

Contractor: PTS Contractors, Inc.

Amount of original contract \$ 1,100,086.75

Amount of Contract prior this Change Order \$ 1,100,086.75

Description of change:

Credit #1 Use of Existing Trench Spoil Material for Backfill

Description: After construction commenced and following testing, the existing trench spoil material was found to be suitable for utility trench backfill material. Credit is based on actual width and length of trench and contractor's cost per cubic yard of 1-1/4" of dense granular base.

Credit: Lump Sum **-\$ 83,225.35**

Amount of this Change Order **-\$ 83,225.35**

Net Contract Amount after this Change Order..... **\$ 1,016,861.40**

City of Waukesha
Director of Public Works

Date

Contractor
PTS Contractors, Inc.

Date