



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

| | |
|---|--|
| Committee: Board of Public Works | Date: 11/8/2018 |
| Common Council Item Number: ID #18-1643 | Date: 11/20/2018 |
| Submitted By: Fred Abadi, Director of Public Works | City Administrator Approval: Kevin Lahner, City Administrator |
| Finance Department Review: Rich Abbott, Finance Director RA | City Attorney's Office Review: Brian Running, City Attorney BR |
| Subject: Review and act on Contract Change Order No. 1 with August Winter & Sons, Inc., for the Pump Station Upgrades at Milky Way Road, Springbrook North, and Pearl Street project. | |

| |
|---|
| <p>Details:</p> <p>Contract Change Order No. 1 is for reducing the scope of work to be performed by August Winter & Sons, Inc., for the Pump Station Upgrades at Milky Way Road, Springbrook North, and Pearl Street awarded to August Winter & Sons, Inc.</p> <p>1. <u>Subtract Line 6, Item No. 05992, Pearl Street Pump Station Upgrade with New Control Building:</u> Description: Pearl Street Pump Station Upgrade with New Control Building Payment: 1 Lump Sum of \$699,900.00 <u>\$699,900.00 (credit)</u></p> <p style="text-align: right;">Total Contract Change Order No. 1: \$699,900.00 (credit)</p> |
|---|

| |
|---|
| <p>Options & Alternatives:</p> <p>To complete the work at the Pearl St. Pump Station with this Contract at this price which is higher than expected.</p> |
|---|

| |
|--|
| <p>Financial Remarks:</p> <p>Contract No. 4085 Original Contract: \$1,503,000.00 Change Order No. 1: \$699,900.00 (credit) Total Contract after Change Order No. 1: \$ 803,100.00</p> <p>Acct # 7399.68290.71440</p> |
|--|

| |
|---|
| <p>Executive Recommendation:</p> <p>Recommend approval of Contract Change Order No. 1 with August Winter & Sons, Inc., for the Pump Station Upgrades at Milky Way Road, Springbrook North, and Pearl Street project.</p> |
|---|

