



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 12/7/2017
Common Council Item Number: ID #17-1733	Date: 12/19/2017
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Rich Abbott, Finance Director RA	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 2 with PTS Contractors, Inc. for Jefferson Avenue, Oscar Street, Greenway Terrace and Butler Drive Utility Improvements.	

Details:
 This Contract Change Order modifies the contract completion date for the Jefferson Avenue, Oscar Street, Greenway Terrace and Butler Drive Utility Improvements project awarded to PTS Contractors, Inc.

Contract Completion Date Extension:
 PTS Contractors, Inc. requested additional time for completion of the project. The following time allowances are to be considered for approval:

- 2-day delay due to additional excavation below subgrade.
- 4-day delay due to additional quantity of concrete sidewalk removal and replacement.

The Engineering Division is recommending approval to add 6 days to the contract, moving the contract completion date from September 1, 2017 to September 12, 2017. A penalty will be assessed starting September 13, 2017 to September 27, 2017 – 11 Days @ \$500.00/day.

Options & Alternatives:
 N/A

Financial Remarks:
 PO# 170217
 Total Current Contract: \$1,016,861.40
 Contract Change Order No. 2 Total: -\$5,500
 Account #7399.68290.71450 – Net Decrease of \$5,500

Executive Recommendation:
 Recommend approval of Contract Change Order No. 2 with PTS Contractors, Inc. for Jefferson Avenue, Oscar Street, Greenway Terrace and Butler Drive Utility Improvements project.

