

CONTRACT CHANGE ORDER
Pump Station Upgrades at River Place, MacArthur Rd. and Coral Dr.

Date: 12/7/17

Contract Number: 3947

Branch: Engineering Department

Change Order Number: 1

Contractor: August Winter & Sons, Inc.,

Amount of original contract \$958,400.00

Amount of Contract prior this Change Order \$ 958,400.00

Description of change:

Extra Item No. 1 – A gate valve was added by the City on the force main to isolate the pump station from the force main to alleviate the need to drain the entire length of pipe for future maintenance needs at the MacArthur Rd. Pump Station, Lump Sum @	\$1,185.50
Extra Item No. 2 – Extra excavation and backfill due to unknown bedrock at River Place Pump Station, Lump Sum @	\$4,854.00
Extra Item No. 3 – Extra excavation and foundation stone due to unstable soil conditions at MacArthur Rd. Pump Station, Lump Sum @	\$4,884.00
Extra Item No. 4 – Addition of generator receptacles at the River Place Pump Station and MacArthur Rd. Pump Station to allow connection of portable generators to the buildings, Lump Sum @	<u>\$2,504.00</u>

Amount of this Change Order..... \$ 13,427.50

Net Contract Amount after this Change Order..... **\$971,827.50**

City of Waukesha
Director of Public Works

Date

Contractor
August Winter & Sons, Inc.

Date