



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/22)

Project: Oxford Road, Downing Drive, Algoma Terrace, Rawlins Drive and Badger Drive Utility and Street Improvements project.

Date: 2/17/22

Contract Number: 4197

Branch: Engineering Department.

Change Order Number: 3

Contractor: D.F. Tomasini Contractors, Inc.

Amount of original contract \$565,172.00

Amount of Contract prior this Change Order \$662,447.36

Description of change:

The items listed below are for the extra costs encountered for the installation of the new grinder pump station.

1. Time and Material costs for bedrock removal, dewatering, backfill material, additional concrete, and rerouting the water service due to site conditions \$24,677.47
2. Additional electrician charges to accommodate larger control panel and protect the shallow conduits due to conflicts with other utilities on the site. \$2,073.45

Total Amount of this Change Order \$26,750.92

Net Contract Amount after this Change Order \$ 698,198.28

City of Waukesha
Interim Director of Public Works

Date

Contractor
D. F. Tomasini Contractors, Inc.

Date