



**CITY OF WAUKESHA**

**Administration**

201 Delafield Street, Waukesha, WI 53188  
 Tel: 262.524.3701 fax: 262.524.3899  
 www.waukesha-wi.gov

<b>Committee:</b> Board of Public Works	<b>Date:</b> 7/8/2021
<b>Common Council Item Number:</b> ID #21-2513	<b>Date:</b> 7/20/2021
<b>Submitted By:</b> Fred Abadi, Director of Public Works	<b>City Administrator Approval:</b> Kevin Lahner, City Administrator
<b>Finance Department Review:</b> Bridget M. Souffrant, Finance Director	<b>City Attorney's Office Review:</b> Brian Running, City Attorney
<b>Subject:</b> Review and act on Contract Change Order No. 4 with Stuckey Construction Company, Inc., for the Buchner Park Community Pool and Building project.	

**Details:**  
 Contract Change Order No. 4 is for additional work requested by the City, performed for the Buchner Park Community Pool and Building awarded to Stuckey Construction Company, Inc., Construction Changes Below:

1. Plumbing Changes (PCO 17,18,20).....	\$22,573.00
2. Unit Heater Control Power (PCO 19) .....	\$1,180.00
3. Electrical Extras (PCO 21, 25).....	\$14,194.00
4. Retaining Wall Changes per Park Rec (PCO 23) .....	\$14,816.00
5. Added Baskets for Strainers and SS Barrier Post per State Inspection (PCO 24) ....	\$2,547.00
Amount of this Change Order.....	\$55,310.00
Net Contract Amount after this Change Order.....	\$6,952,437.00

**Options & Alternatives:**

**Financial Remarks:**  
 PO#200313 Contract No. 4171  
 Original Contract: \$6,745,500.00  
 Change Order No. 1: \$ 39,893.00  
 Change Order No. 2: \$32,986.00  
 Change Order No. 3 \$ 78,748.00  
 Change Order No. 4 \$55,310.00  
 Total Contract after Change Order No. 4 - \$6,952,437.00 Acct # 5322-68290 -

**Executive Recommendation:**  
 Recommend approval of Contract Change Order No. 4 with Stuckey Construction Company, Inc., for the Buchner Park Community Pool and Building project.

