



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: Pump Station Upgrades at Milky Way Road, Springbrook North, and Pearl Street

Date: 9/19/19

Contract Number: 4085

Branch: Engineering Department.

Change Order Number: 2

Contractor: August Winter & Sons, Inc.

Amount of original contract \$1,503,000.00

Amount of Contract prior this Change Order \$ 803,100.00

Description of change:

While the contractor was adjusting the main junction chamber at the Clean Water Plant, the City requested the contractor to remove the deteriorated slide gate from the structure since they had access to the gate and equipment on site. After several hours of attempts, the gate had not moved due to the corrosion holding it in place and it was determined any additional attempts could damage the structure. The gate was secured further and the structure was completed.

Due to the grades at the Springbrook Pump Station site, the City requested the top elevation of the 8'x 6' valve vault to be raised approximately 1 foot to help with overall site grading and drainage of the site and prevent water from ponding on and entering the structure.

1. Additional Costs for slide gate work at the Clean Water Plant

Description: Remove slide gate at Clean Water Plant

Payment: 1 Lump Sum of \$2,000.00..... \$2,000.00

2. Additional Costs to Adjust elevation of Springbrook Pump Station Valve Vault

Description: Adjust elevation of Springbrook Pump Station. Valve Vault, including grading, paving and raising the valve vault.

Payment: 1 Lump Sum of \$3,650 \$3,650.00

Total Amount of Contract Change Order No. 2: \$5,650.00

Net Contract Amount after this Change Order \$ 808,750.00

City of Waukesha
Director of Public Works

Date

Contractor Date
August Winter & Sons, Inc.