

**CITY OF WAUKESHA****Administration**

201 Delafield Street, Waukesha, WI 53188
Tel: 262.524.3701 fax: 262.524.3899
www.waukesha-wi.gov

Committee: Board of Public Works	Date: 10/18/2018
Common Council Item Number: ID #18-1554	Date: 11/8/2018
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Rich Abbott, Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 1 with Super Excavators, Inc., for the Area 5 Flood Mitigation project.	

Details:

Contract Change Order No. 1 is for additional work performed for the Area 5 Flood Mitigation awarded to Super Excavators, Inc.:

Miscellaneous Sanitary Sewer Items

Additional sanitary sewer work was requested by the City to replace sections of the sanitary sewer mainline and laterals that were in close proximity to the proposed storm sewer which compromised the structural integrity of the aging facilities since they would be located in the bedding material of the proposed storm sewer. The aging sections of pipe were replaced with new PVC pipe to ensure they would not collapse under the new storm sewer.

Add Extra No 1 – Sanitary Sewer Mainline Replacement

1 at \$6,478.00/Each \$6,478.00

Add Extra No 2 – Sanitary Sewer Lateral Replacement

10 at \$1,385.20/Each \$13,852.00

Amount of this Change Order \$ 20,330.00

The cost of the work is similar or less than comparable work on other projects where this work was a bid item.

Net Contract Amount after this Change Order **\$809,432.25**

Options & Alternatives:

There were no other feasible alternatives.

Financial Remarks:

PO# 18-0260 Contract #4061

Original Contract: \$789,102.25

Change Order No. 1: \$20,330.00

Total Contract after Change Order No. 1 - \$ 809,432.25 Acct # 7399.68290.71480 - \$20,330.00



Executive Recommendation:

Recommend approval of Contract Change Order No. 1 with Super Excavators, Inc., for the Area 5 Flood Mitigation (Lawndale Ave., Millwood Ln., American Ave.) project.