



City of Waukesha
 201 Delafield St. Waukesha, WI 53188
 Tel: 262.542.3700
 waukesha-wi.gov

Committee: Board of Public Works	Date: 2/17/2022
Common Council Item Number: ID #22-3586	Date: 3/1/2022
Submitted By: Alex Damien, Interim Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator KL
Finance Department Review: Denise Vandebush-Kohlmann, Interim Finance Director DVK	City Attorney's Office Review: Brian Running, City Attorney BR
Subject: Review and act on Contract Change Order No. 3 with D. F. Tomasini Contractors, Inc., for the Oxford Road, Downing Drive, Algoma Terrace, Rawlins Drive and Badger Drive Utility and Street Improvements project.	

Details: The Contract Change Order details for additional work completed by D.F. Tomasini Contractors, Inc., at the request of the City: The items listed below are for the extra costs encountered for the installation of the new grinder pump station.
<ol style="list-style-type: none"> 1. Time and Material costs for bedrock removal, dewatering, backfill material, additional concrete, and rerouting the water service due to site conditions \$24,677.47 2. Additional electrician charges to accommodate larger control panel and protect the shallow conduits due to conflicts with other utilities on the site. \$2,073.45 <p style="margin-left: 20px;">Total Change Order <u>\$ 26,750.92</u></p>

Options & Alternatives: There were no feasible alternatives. The work was time sensitive and had to be completed with this project.

Financial Remarks:
 PO# 210241 Contract No. 4197
 Original Contract: \$565,172.00
 Change Order No. 1: \$156,702.00
 Change Order No. 2: (\$ 50,426.64)
 Change Order No. 3: \$26,750.92 Acct # 5550.68290 - \$26,750.92
 Total Contract after Change Order No. 3 - \$698,198.28

Executive Recommendation:
 Recommend approval of Contract Change Order No. 3 with D.F. Tomasini Contractors, Inc., for the Oxford Road, Downing Drive, Algoma Terrace, Rawlins Drive and Badger Drive Utility and Street Improvements project.