



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/22)

Project: Pebble Valley Pump Station Construction

Date: 2/9/23

Contract Number: 4194

Branch: Engineering Department.

Change Order Number: 4

Contractor: J.H. Hassinger, Inc.

Amount of original contract \$1,382,000.00

Amount of Contract prior this Change Order \$1,465,205.89

Description of change:

The Contract Change Order details additional work completed by J.H. Hassinger, Inc., at the request of the City:

Item #4.1 – Install disconnect switch and interlock system for portable generator connection

The disconnect switch built into the new the new control panel was not physically large enough to allow for the the proper installation of the required wires from the portable generator. A larger switch with an interlock system was required to meet the electrical code.

Description: Install disconnect switch and interlock system for portable generator connection

1 LS @ \$6,409.30/LS \$ 6,409.30

Total Amount of this Change Order \$ 6,409.30

Total Amount of the Contract After the Changer Order \$1,471,615.19

City of Waukesha
Interim Director of Public Works

Date

Contractor Date
J.H. Hassinger, Inc.