



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 12/9/2021
Common Council Item Number: ID #21-3233	Date: 12/14/2021
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Bridget M. Souffrant, Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 2 with Clark Dietz, Inc., for the Pebble Valley Pump Station Evaluation and Upgrade project.	

<p>Details: Contract Change Order No. 2 is for additional work performed for the Pebble Valley Pump Station Evaluation and Upgrade project awarded to Clark Dietz, Inc.</p> <p>The existing concrete topcoat of the wet well was proposed to be removed and replaced as part of the project to address surface cracks and allow the installation of new access hatches. During construction when the existing topcoat was removed, it was discovered the underlining structural precast panels and steel supports had deteriorated and are not structurally sound. It was determined that removing and replacing the panels with new precast sections was the most cost effective and timely option in leu of a cast-in-place deck.</p> <p>The Consultant designed a replacement of the wet well cover and reviewed the shop drawings submitted by the contractor to ensure compliance with the design.</p> <p>1. <u>Additional Design Work</u> Payment: Lump Sum <u>\$3,500.00</u></p> <p>Net Contract Amount after this Change Order <u>\$ 93,336.00</u></p>

Options & Alternatives:
 There are no feasible alternatives due to the structural engineering expertise necessary to design a new deck.

Financial Remarks:
 PO# 200277 Contract No. 4165
 Original Contract: \$87,236.00
 Change Order No. 1: \$ 2,600.00
 Change Order No. 2: \$ 3,500.00 Acct # 7399.68290.71440
 Total Contract after Change Order No. 2 - \$93,336.00

Executive Recommendation:
 Recommend approval of Contract Change Order No. 2 with Clark Dietz, Inc., for the Pebble Valley Pump Station Evaluation and Upgrade project.

