

CONTRACT CHANGE ORDER
 PROPOSED FIRE STATION NO. 3 AND POLICE SUBSTATION

DATE: October 5, 2017

Contract Number: 3990

Branch: Engineering Department

Change Order Number: 2

Contractor: Absolute Construction Enterprises.

Amount of original contract \$3,438,000.00

Amount of Contract prior this Change Order \$3,423,979.80

Description of change:

1. Various Electrical Changes:

Item	Cost Impact
Reduction in Conduit Length due to a different exterior termination point	\$983.00
Elimination of 4 light fixtures	\$895.00
Trenching, conduit and grounding needed for AT&T communications line. Unknown at Bid Date	\$5,569.39
Install Additional Outlets. Unknown at Bid Date	\$650.44
Install additional Mast to improve radio communication.	\$435.56
Install Additional pipe chase, and junction box for camera locations. Unknown at Bid Date.	\$1,260.23

..... Subtotal Electrical Changes: \$6,037.62

- 2. Add motor operated damper in ductwork per code..... \$685.29
- 3. Additional Earthwork, Slurry, Restoration required by DOT Permit for installation of 8" water service in DOT ROW. Unknown at Bid Date..... \$10,179.69
- 4. Credit for masonry exterior caulk joint revision made after bid date..... \$500.00
- 5. Credit to revise Overhead doors from powder coat to paint finish made after bid date \$7,000.00
- 6. Credit for reduction of Concrete Curb in the transition area between Building Contract and Access Road Contract. This Curb will be completed by the Access Road Contractor at a lower cost. \$1,190.00

Note: There is no increase beyond what would have been included in the bid if these changes had been shown on the bidding documents.

Amount of this Change Order \$8,212.60

Net Contract Amount after this Change Order \$3,432,192.40

 City of Waukesha
 Director of Public Works

 Date

 Contractor
 Absolute Construction Enterprises.

 Date