



City of Waukesha
 Department of Public Works
 130 Delafield Street
 Waukesha, WI 53188
 Waukesha-wi.gov

Contract Change Order

Form C107
 (Rev 01/18)

Project: Waukesha City Hall

Date: 2/18/21

Contract Number: 4136

Branch: Engineering Department

Change Order Number: 8

Contractor: Greenfire Management Service, LLC

Amount of original contract \$19,418,300.00

Amount of Contract prior this Change Order **\$19,775,053.85**

Construction Changes:

- 1. Loading Dock Bumper/Grade changes (PCO 87) \$3,467.00
- 2. Change of Tree Species and Size (PCO 88) \$148.00
- 3. Electrical Changes (PCO 89,90,91,93,104,105) \$9,275.22
- 4. Undercut for poor soil in parking lot (PCO 92) \$14,490.00
- 5. Exterior Signage Change for Municipal Court (PCO 94) \$5,034.00
- 6. Lobby Ceiling Modification (PCO 96) \$5,132.00
- 7. Additional drains and concrete work added to exterior walk area (PCO 97/108) \$5,443.00
- 8. Credit for using different floor boxes in raised floor (PCO98} **-\$1,100.00**
- 9. Change to East Stair Window Jamb (PCO 99) \$6,320.00
- 10. Skywalk Soffit Changes at Landing (PCO 101) \$1,555.00
- 11. Misc door changes (PCO 114,115,116) \$1,510.44
- 12. Change in Fire protection in IT Server Room (102) \$2,552.00
- 13. Install Cabling and Timeclocks (PCO 103) \$692.00
- 14. Change to Sound Baffle Detail in Café (PCO 110) \$2,509.00
- 15. Install Black ACT in Council Chambers (PCO 111) \$931.50
- 16. Install Laminate on Work Café Island (PCO 113) \$2,495.50
- 17. Additional Abatement Removal from City Hall (PCO 117) \$199,265.00

AV/Security Revision:

- 18. AV mount panel change (PCO 95)) \$348.00
- 19. Add Data Jacks at various locations (PCO 106,107,112) \$1,885.85

Amount of this Change Order \$261,953.51

Net Contract Amount after this Change Order **\$20,037,007.36**

City of Waukesha
 Director of Public Works

Date

Contractor
 Greenfire Management Service, LLC

Date