



City of Waukesha
 Department of Public Works
 201 Delafield Street
 Waukesha, WI 53188
 Waukesha-wi.gov

Contract Change Order

Form C107
 (Rev 01/22)

Project: Pebble Valley Pump Station Construction

Date: 7/21/22

Contract Number: 4194

Branch: Engineering Department.

Change Order Number: 3

Contractor: J.H. Hassinger, Inc.

Amount of original contract \$1,382,000.00

Amount of Contract prior this Change Order \$1,437,463.31

Description of change:

The Contract Change Order details additional work completed by J.H. Hassinger, Inc., at the request of the City:

Item #3.1 – Additional regulator for the onsite generator

A secondary regulator was necessary to be installed between the WeEnergies meter and the on-site generator to provide the proper volume and pressure of natural gas for it to function properly.

Description: Secondary natural gas regulator
 1 LS @ \$6,053.68/LS \$ 6,053.68

Item #3.2 – Manual transfer switch for portable generator

The City requested a manual transfer switch and generator connection installed on the temporary control panel to allow the connection of a portable generator if power was lost during construction to assure pumping ability would be maintained.

Description: Manual transfer switch for portable generator
 1 LS @ \$16,970.20/LS \$ 16,970.20

Item #3.3 – Control panel touchscreen upgrade

The City opted for a larger touch 10-Inch touchscreen on the control panel since it is able to display information clearer than the original 7-Inch screen making it easier for staff to operate.

Description: Control panel touchscreen upgrade
 1 LS @ \$214.00/LS \$ 214.00

Item #3.4 – Additional force main work

When the contractor exposed the force main it was determined additional fittings and piping were necessary to make the final connections over and above what was shown on the plans. The plans did not reflect the actual site conditions due to undocumented work that was done during the 1996 upgrade.

Description: Additional force main work
1 LS @ \$4,504.70/LS

\$ 4,504.70

Total Amount of this Change Order\$27,742.58

Net Contract Amount after this Change Order.....\$1,465,205.89

City of Waukesha
Interim Director of Public Works

Date

Contractor
J.H. Hassinger, Inc.

Date