



City of Waukesha
 201 Delafield St. Waukesha, WI 53188
 Tel: 262.524.3700
 waukesha-wi.gov

Committee: Board of Public Works	Date: 11/17/2022
Common Council Item Number: ID #22-5216	Date: 12/6/2022
Submitted By: Alex Damien, Interim Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Joseph P. Ciurro, Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 1 with Hunzinger Construction Company, for the E.B. Shurts Building Exterior Patio Project.	

Details: The Contract Change Order details for additional work completed by Hunzinger Construction Company at the request of the City:	
1. Remove Ledger Board and Flashing from Masonry Wall (PCO1).....	\$581.00
2. Additional 42 tons of Stone per bid unit price \$94.43 per ton (PCO 2).....	\$3,966.06
3. Removal of Concrete Slab on T&M basis (PCO 4)	\$789.00
Total Amount of this Change Order	\$5,336.06

Options & Alternatives:

Financial Remarks: PO# 220486 Contract No. 4261 Original Contract: \$94,790.00 Change Order No. 1: \$5,336.06 Total Contract after Change Order No. 1 - \$100,126.06 Acct #5537.68290
--

Executive Recommendation: Recommend approval of Contract Change Order No. 1 with Hunzinger Construction Company, for the E.B. Shurts Building Exterior Patio project.
