



City of Waukesha
 201 Delafield St. Waukesha, WI 53188
 Tel: 262.524.3700
 waukesha-wi.gov

Committee: Board of Public Works	Date: 12/21/2023
Common Council Item Number: ID #23-8505	Date: 1/4/2023
Submitted By: Alex Damien, Director of Public Works	City Administrator Approval: Anthony W. Brown, City Administrator
Finance Department Review: Joseph P. Ciurro, Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 1 with Clark Dietz, Inc., for the Ruben Drive Sanitary Pump Station Elimination Engineering Services project.	

Details: The Contract Change Order details for additional work completed by Clark Dietz, Inc., at the request of the City. During the early design stages of the project, an additional route and construction method was considered to install the proposed sewer with trenchless construction methods across Priedeman Park as a potential cost savings. The route through the park required additional topographic survey across the park and two additional soil brings. Description of Change Order: 1. Additional topographic survey and two soil borings at \$6,948.00 \$6,948.00 Amount of this Change Order \$6,948.00 Net Contract Amount after this Change Order \$ 97,810.00

Options & Alternatives:

Financial Remarks: PO #230478 Contract No. 4305 Original Contract: \$90,862.00 Change Order No. 1: \$6,948.00 Acct #7399.68290.71440 Total Contract after Change Order No. 1 - \$97,810.00
--

Executive Recommendation: Recommend approval of Contract Change Order No. 1 with Clark Dietz, Inc. for Ruben Drive Sanitary Pump Station Elimination Engineering Services project.
--