

CONTRACT CHANGE ORDER  
HEYER PARK TENNIS COURT ADDITION

DATE: February 19, 2015

Contract Number: 3890

Branch: Engineering Department

Change Order Number: 1

Contractor: Wolf Paving Co., Inc.

Amount of original contract ..... \$196,170.25

Amount of Contract prior this Change Order..... \$196,170.25

Description of change:

1. **Deduct Single Cantilever Shade Structure..... \$16,450.00**

**Amount of this Change Order Credit..... \$16,450.00**

Net Contract Amount after this Change Order ..... \$179,720.25

---

City of Waukesha \_\_\_\_\_ Date \_\_\_\_\_  
Director of Public Works

---

Contractor \_\_\_\_\_ Date \_\_\_\_\_  
Wolf Paving Co., Inc