



CITY OF WAUKESHA

Administration
 201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 12/19/2019
Common Council Item Number: ID #19-1684	Date: 1/7/2020
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator KL
Finance Department Review: Rich Abbott, Finance Director RA	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 2 with PSG Construction, Inc., for the Pump Station Upgrades at Pearl St. project.	

Details: Contract Change Order No. 2 is for additional work requested by the City performed for the Pump Station Upgrades at Pearl St. awarded to PSG Construction, Inc.	
1. <u>Additional quantity for Bid Item # 6 – HMA Drive & Terrace, Type 4LT5828S</u> 6.97 Tons @ \$250.00/Ton.....	\$1,742.50
2. <u>Additional electrical work to reconfigure the control panels to better meet the operational needs of Clean Water Plant staff</u> Lump sum @ \$5,394.00	<u>\$5,394.00</u>
Total Change Order No 2 \$7,136.50	

Options & Alternatives: No feasible alternatives

Financial Remarks:
 PO#190087
 Contract No. 4091
 Contract To Date: \$499,088.00
 Change Order No. 2: \$7,136.50 Acct # 7399.68290.71440
 Total Contract after Change Order No. 2 - \$506,224.50

Executive Recommendation:
 Recommend approval of Contract Change Order No. 2 with PSG Construction, Inc., for the Pump Station Upgrades at Pearl St. project.

