



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: Westside Pump Station Consolidation Analysis and Design

Date: 2/16/21

Contract Number: 4098

Branch: Engineering Department.

Change Order Number: 2

Contractor: Donohue & Associates, Inc.

Amount of original contract \$199,840.00

Amount of Contract prior this Change Order \$213,320.00

Description of change:

Contract Change Order No. 2 is for additional work performed for the Westside Pump Station Consolidation Analysis and Design project awarded to Donohue & Associates, Inc. at the City's request.

During construction the contractor encountered bed rock within the limits of the proposed trenchless sewer crossing under Pebble Creek north of Summit Avenue. The presence of bedrock is prohibiting the installation by trenchless methods of the sewer at the depth required. To install the sewer at the required depth, it is necessary for the contractor to open cut Pebble Creek so the rock can be removed.

In order to open cut Pebble Creek, additional permitting is necessary. This is similar permitting that was required when the contractor open cut the Pebble Creek Tributary east of Les Paul Parkway south of Madison Street. The additional permitting would be at the same lump sum cost as the first crossing.

1. Additional Permitting for Open Cutting Alternative of Pebble Creek

Payment: Lump Sum \$2,000.00

Total Change Order 2 \$2,000.00

Net Contract Amount after this Change Order \$ 215,320.00

City of Waukesha
Director of Public Works

Date

Contractor
Donohue & Associates, Inc.

Date

