



**CITY OF WAUKESHA**

**Administration**

201 Delafield Street, Waukesha, WI 53188  
Tel: 262.524.3701 fax: 262.524.3899  
www.waukesha-wi.gov

<b>Committee:</b> Board of Public Works	<b>Date:</b> 12/21/2017
<b>Common Council Item Number:</b> ID# 17-1563	<b>Date:</b> 1/4/2018
<b>Submitted By:</b> Fred Abadi, Director of Public Works	<b>City Administrator Approval:</b> Kevin Lahner, City Administrator
<b>Finance Department Review:</b> Rich Abbott, Finance Director RA	<b>City Attorney's Office Review:</b> Brian Running, City Attorney BR
<b>Subject:</b> Rescinding of Contract Change Order No. 2 with Zignego Company, Inc., for the West Waukesha Bypass (Meadowbrook Road) Utility and Street Improvements – Concrete Pavement project.	

**Details:**  
Due to unforeseen circumstances, and required extra coordination with the Wisconsin Department of Transportation, previous Change Order No. 2 with Zignego Company, Inc., for the West Waukesha Bypass (Meadowbrook Road) Utility and Street Improvements – Concrete Pavement project (Item Number 17-1563) would be rescinded.

**Options & Alternatives:**  
Leaving Change Order No. 2 as is, and waiting for the resolution of unforeseen issues through coordination with WisDOT without a known timeframe or resolution.

**Financial Remarks:**  
Contract total would remain at \$4,547,312.77 (the amount prior to Contract Change Order No. 2)

**Executive Recommendation:**  
Recommend rescinding of Contract Change Order #2 with Zignego Company, Inc., for West Waukesha Bypass (Meadowbrook Rd.) Utility and Street Improvements.

