



City of Waukesha  
 Department of Public Works  
 201 Delafield Street  
 Waukesha, WI 53188  
 Waukesha-wi.gov

## Contract Change Order

Form C107  
 (Rev 01/22)

Project: 2022 Asphalt Resurfacing

Date: 2/9/23

Contract Number: 4250

Branch: Engineering Department.

Change Order Number: 2

Contractor: Wolf Paving, Inc.

Amount of original contract .....	\$1,897,735.70
Amount of Contract prior this Change Order .....	\$1,908,627.50

**Description of change:**

This Contract Change Order covers the contract extension and project penalties for the project achieving substantial completion after the contract completion date.

Description of changes is as follows:

- |  |             |
|--|-------------|
| 1. ADD: Remove and replace sanitary sewer deck.....  | \$1,940.00  |
| 2. ADD: Move salt shed at Eaton.....   | \$4,486.00  |
| 3. Additional grading restoration on the New Berlin Trail<br>3,938.44 SY @ \$7.00/SqYd ..... | \$27,569.14 |

During the contract work on the project, various unit bid items totaled less than the overall anticipated contract quantity resulting in project cost savings:

- |   |                |
|---|----------------|
| 1. <u>Credit for reduced quantities completed (Various Items)</u> ..... | (\$190,198.54) |
|---|----------------|

Project penalties:

- |  |               |
|--|---------------|
| 1. Contract Penalties/ Engineering and Inspection services<br>Description: The work within the Contract was Substantially Complete 21<br>days after the contract completion.<br>21 Days @ \$1,000/DAY..... | (\$21,000.00) |
|--|---------------|

Total Amount of this Change Order.....(\$177,203.40)

Net Contract Amount after this Change Order.....\$1,731,424.10

City of Waukesha  
 Interim Director of Public Works

Date

Contractor  
 Wolf Paving, Inc.

Date