



City of Waukesha
201 Delafield St. Waukesha, WI 53188
Tel: 262.524.3700
waukesha-wi.gov

Committee: Board of Public Works	Date: 5/18/2023
Common Council Item Number: ID #23-6813	Date: 6/6/2023
Submitted By: Alex Damien, Director of Public Works	City Administrator Approval: Gina Kozlik, Interim City Administrator
Finance Department Review: Joseph P. Ciurro, Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 1 with Ford Construction Company, Inc. for the Fire Department Training Facility Restroom Addition -900 Sentry Drive project.	

Details:

The Contract Change Order details for additional work completed by Ford Construction Company, Inc., at the request of the City:

Description of change:

1. North Side Exterior door frame change necessary to accommodate existing conditions \$2,243.00
2. South Wall remove and replace door frame and add new lockset, latch and security hinge. Original plan was going to reuse the frame, lockset and hinge..... \$3,550.00
3. Repair and Replacement of Electrical wiring hidden in concrete that was damaged during demo. Wires serve the overhead doors. \$1,390.00

Amount of this Change Order \$7,183.00

Options & Alternatives:

Financial Remarks:

PO #230285 Contract No. 4283
Original Contract: \$104,980.00
Change Order No. 1: \$7,183.00
Total Contract after Change Order No. 1 - \$112,163.00

Acct #2242.68220 - \$7,183.00

Executive Recommendation:

Recommend approval of Contract Change Order No. 1 with Ford Construction Company, Inc, for the Fire Department Training Facility Restroom Addition -900 Sentry Drive project.

