August 4, 2016

TO THE BOARD OF PUBLIC WORKS CITY OF WAUKESHA, WISCONSIN

Periodical estimate for Partial Payment No. 1 to August Winter & Sons, Inc., 2323 N. Roemer Rd., Appleton, WI 54911 for Pump Station Upgrades At River Place, MacArthur Rd. & Coral Dr.

Contract No. 3947		5/3/2016		\$ 958,400.00			
No	Quantity	Description			Cost	Per Unit	Amount
1	0	Coral Dr. Pump Station Upgrade with New Valve Vault	@	\$	130,500.00	L.S.	\$0.00
2	0.15	River Place Blvd. Pump Station Upgrade and Control Building with Internal Generator	@	\$	465,000.00	L.S.	\$69,750.00
3	0.20	MacArthur Rd. Pump Station Upgrade and Control Building	@	\$	360,000.00	L.S.	\$72,000.00
4	0	Lin. Ft. of Silt Fence, Delivered, Installed and Maintained	@	\$	2.50	Each	\$0.00
5	0	Straw Bales, Delivered, Installed and Maintained	@	\$	25.00	Each	\$0.00
6	0	Filter Fabric Inlet Protection	@	\$	150.00	Each	\$0.00
Subtotal							\$141,750.00
Less Retainage							\$7,087.50
Total Amount Due						-	\$134,662.50

This estimate has been checked by the Engineering Department and we recommend that the above amount of \$134,662.50 be allowed.

Respectfully Submitted,

Fred V. Abadi, PhD., P.E. Director of Public Works

Robin/Excel/Partials/Winter-3947 - River, Coral & MacArthur